

SSIS Development Schedule 2015

SSIS Worker Mentor Meeting

May 27, 2015

15.1 Release

Jan. 27 – Pilot starts

Feb. 24 – Statewide

15.2 Release

Apr. 28 – Pilot starts

May 26 – Statewide

Includes:

- CPS Notice of Determination Letters converted to RTF (editable)
- VA-CEP:
 - Allegation details added
 - Victim deceased and serious injury indicators added
 - Medical Examiner and Ombudsman for MH/DD notifications added
 - Beginning July 1, VA Reports from Call Center go to Unassigned Intake Search
 - Send referral back to Call Center function added
- Modifications to Kinship Benefit Agreement
- Work on State Permanency Unit workflow
- Child Foster Care Report (includes both IV-E and non IV-E placements)
- Lots of work on Fiscal items, to prepare for Fiscal Reconciliation

15.3 Release

July 27 – Pilot starts

Aug. 24 – Statewide

Includes (planned):

- VA-CEP:
 - Call Center operational July 1, 2015
 - Entry of CEP Calls must go through web entry tool (can no longer start in SSIS)
- MAPCY: EFC-SIL and Youth tools modified to account for youth with children
- MAPCY language updates
- MAPCY Post-Permanency Reassessments
- Northstar documents transfer from Worker to State
- Northstar Kinship & Adoption reports for State Permanency Unit
- Lots of work on Fiscal Reconciliation
- Delphi (SSIS developer tool) upgrade

15.4 Release

Nov. 2 – Pilot starts

Nov. 30 – Statewide

Includes (planned):

- APS Notice of Findings Letters converted to RTF (editable)
- Service Plan Updates
- Add field for County of residence
- Convert At-Risk adoption to Adoption with monthly maintenance
- Modify Benefit Agreement following a Fair Hearing Order
- Start Governor's Task Force on Child Protection recommendations?
- Start Federal Foster Care Reporting (AFCARS) Changes?